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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1041 Date: 24-Mar-2014 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 658

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the weekly safety meeting at 7:30 AM. Crews had to work on the skirt
drainage plates , work on the water sump brackets , & work on house keeping . They started at 7:35 AM.

Carlos , Jose , Juan , Rogelio had to work on house keeping inside & outside the tower shafts . Crews
had to clean , vacuum , & pull out of the site the debris & any excess materials .

Carlos & Jose had to work inside the cells , tower shafts between 3 & 13 meters & work outside the
tower . Juan & Rogelio had to work inside the North tower started from the top going down . Crews started
at 7:40 AM.

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates & on the sump water pump
brackets . Crews had to prepare their tools , equipments , & reroute the power lines . They were done at
8:00 AM.

Richard& Paul had to work on the water pump brackets inside the skirt . Crews had to weld one bracket
on the North & South center skirt plates .

Richard continued to weld the North side bracket . He started at 8:30 AM. He was done at 10:15 AM.

After that , crews had to mobilize their tools , equipments , & reroute the gas , power lines to work on
the East tower shaft on the drainage plates , on C skin . They started at 10:40 AM. Crews were done at
11:15 AM.

Richard had to clean & grind the surface of the drainage plate . Tower skin , & washer plate . He started
at 11:20 AM.

Paul had to grind & clean the drainage plate on the North tower shaft on the D skin & prepare for the
QA & QC to MT the welds .

Donald came to the site at 12:40 PM. Donald had to work on the East tower shaft on the D skin .
Donald had to prepare his tools , equipments , reroute the power & gas lines . He was done at 1:15 PM.

Donald had to clean , grind , heat , & weld the drainage plat to the tower skin & to the plate washer . He
started at 1:20 PM.

Reggie had to work on the skirt drainage plates . he had to prepare his tools , equipments, & reroute the
power & gas lines . He was done at 8:10 AM. Reggie had to work on the South tower shaft , on the D skin .
& on the South shear plate . Reggie had to clean , grind , heat , & weld the drainage plate to the tower
skin & to the plate washer . He started at 8:15 AM.
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Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Simon , Bernie , & Salvador were on the site . They ad to work with the welders , VT , & MT the welds .
Check Simon 's report for the welders detailed activities .

Conco concrete crews came to the site at 7:00 AM. Crews had to work on the fender slab repair . Arturo
& Herman had to work on house keeping . They had to wrap up the blankets , pile the lumber , & clean the
top of the slab , the 2nd pour . They started at 7:10 AM. Crews were done at 8:15 AM.

After that , Arturo continued to chip & remove the remaining form rods . He had to chip 50 mm. deep
around the rods . & cut the rods . He was done at 1:00 PM.

Herman had to clean & grind the concrete repair area . work on house keeping , & smooth the edges of
the parapet .

Conco crews were done at 2:20 PM. They had to wrap up their tools & equipments . Crews left at 2:30
PM.

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the fender form panels & false
work . They had to prepare their gears , air supply hoses , equipments , & tools . They were done at 8:15
AM.

Todd was the only divers today to work on the fender activities . He went into the water at 8:20 AM.
Todd had to remove the false work cables , hook the beams to the crane , & loosen the fender closure
form panels on the South side . Todd came out at 2:30 PM.

Ballard Diving crews had to wrap up their gears , hoses , & tools . They left at 3:10 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the plastic lumber , work with the divers
, & work on the false work Crews had to prepare their tools , equipments , set the catwalk , & set the boat
in the water . They were done at 7:25 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the side . Garrett had to
work on the barge rigging materials & he had to work with all crews .

Sam , Ron , Manuel , Ben , James , & Luke had to work on the plastic lumber . Crews continued to
work on the West side & corners . They had to erect the 1.2 X 1.2 X 2.5 meters panels . They started at
7:35 AM. Crews were done at 9:00 AM.

After that , crews had to crews had to work on the false work carry beams removal on the West side .
Todd had to release the rods & hook West side carry beams to the crane .

Steve had to pull out of the water the false work carry beams & set them on the barge . The 1st beam
was out at 10:40 AM . The 2nd beam at 11:30 AM. The 3rd beam at 12:45 PM. The 4th at 1:30 PM. The
5th beam at 2:10 PM. & the 6th beam at 2:45 PM.

In addition to that , crews had to mobilize the barge further South , work with the divers , remove the
top brackets , work on the rods , & work on the plastic lumber .

Dutra crews were done at 2:45 PM. They had to wrap up their tools , equipments , pull the boat out of
the water . Crews left at 3:10 PM.

Certified Coating crews came to the site at 7:00 AM. Crews had to work on the Electro Slag welds & the
surrounding areas & work on house keeping . They had to prepare their tools , & equipments . They were
done at 7:15 AM.

Tony , Ricardo , Bill ,Dan , Marco , Andrews , Enrique , Francisco , Jorge , Roberto , & Ron had to work
on house keeping. Crews had to remove the sand from inside the skirt with buckets , place it in the bags ,
& fly the bags out of the site . They started at 7:20 AM. Crews were done at 10:45 AM.
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After that , crews had to disassemble the outer East & West side scaffolds between 9 & 13 meters , &
remove the tarp at the diaphragm at 13 meters . They started at 10:50 AM

In addition to that , crews had to work on the tower spot repair above the diaphragm at 13 meters .
They had to grind , clean , & apply primer coat .

In the afternoon , crews had to bring materials to the site , lower them inside the skirt , & prepare to
assemble the scaffolds tomorrow . They started at 2:40 PM.

Certified Coating crews were done at 2:45 PM. They left at 3:00 PM.

Joe was on the site . He had to work with painters . Check Joe 's report for the painters detailed
activities .

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GARRETT SULUVANPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

BILL FEHRMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

2.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM HUMBERTO DURANNone of the Above 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

JNM DAN PEREYPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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